SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 19-Nov-14
Time 6:07 PM

altrans
Contract No.:  04-0120F4
Diary #: 056 Const Calendar Day: 254 Date:

20-May-2010 Thursday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 14-Jun-10 Status: Approved

Weather

Temperature 7 AM 50 - 60 12 PM
Precipitation 0.00"

Working Day [ ] If no, explain:

60 - 70

4PM 50 - 60

Condition Mostly sunny to partly overcast

Diary: Dispute
Work description.
- Attended biweekly SAS Safety Tailgate and staff meetings at 8:00am. .
- Inspected miscellaneous areas of the W2 cap beam using the boroscope with METS inspector Jason
Gramlick. The boroscope was used at the W2E and W2W construction joints to check the (2) #29
transverse rebars in the perforated areas of the stiffener plates of OBG lifts 1E and 1W. Also one short
vertical bar annular void at W2W was inspected to determine if water was in the duct and if the vertical bar
was rusted.
04-0120F4 Bid Item: 038 E-W2C-FPC.038 E Line W2 Cap Form & Pour Closure Joint
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM AARON KENT 0.00 0.00 0.00 0.00 D
Ironworker APP JACOB SPIEKMAN 0.00 0.00 0.00 0.00 D
Ironworker JNM JOHNATHAN CANITES 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker JNM ENRIQUE ROBLES 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Work description. 038 E-W2C-FPC.038 =
- Continued to place channels used as formwork on the south sloped portion of the OBG lift 1E. The
ironworkers were placing styrofoam blockouts for the patching batch the tie rods. Also began connecting
the bottom, side and sloped channel together to maintain the overall geometry of these forms before
placed against OBG 1E skin plates.
- Continued to cut cradle 1E runner beams to create access for the closure pour at W2E.
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Monitoring device placed by ABF at the north stiffener plate of OBG lift

Monitoring device on at the bottom in the middle of OBG lift 1W. Itis
unknown if the thermal expansion of this device was factored into 1W.
measurements.
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